
NEW MEXICO
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Attachment #1

ACTIVITY

Tentative Schedule 

of 

Activities/Deadlines  

FY 2012

Bulletin on FY 2012 Activities/Deadlines, 

Proposals, Ranking Criteria, Cost Lists, etc. Aug. 5, 2011

Local Work Group/Stakeholder Meetings Held Aug. 8 - Sept. 16, 2011

Payment Schedule Uploaded Oct. 30, 2011

Field Office Proposals due in State Office Sept. 23, 2011

Fund codes and ranking tools released to the field.  

Public notice/outreach emphasis begins.   
Nov. 4, 2011

Field Offices review/test ranking tools.  Make A.O. 

& S.O. aware of any problems/deficiencies/ 

revisions.

Nov. 11, 2011

Ranking Tools posted to state website. Nov. 18, 2011

Evaluation Period Deadline - 1200's                            

Must be signed/dated, submitted to FO
Dec. 2, 2011

Applications entered into ProTracts Dec. 9, 2011

Other Documentation Grace Period Deadline - 

Deed, leases, permits, CCC-926, AD-1026, CCC-

901, FSA-211, etc.

Dec. 16, 2011

Applications Ranked and Recorded in ProTracts 

(selected apps. need to be in the 'approved' or 'pre-

approved' status.
Jan. 20, 2012

Field Offices complete plan development in 

Toolkit, upload plans to ProTracts, finalize FA fund 

amounts. (Develop plans for highest priority apps. 

first, then next highest, etc.  Develop enough plans 

to utilize initial FA allocation, plus next five)

Feb. 10, 2012

Area Conservationists Complete Contract Folder 

Review/FA Re-Allocations as Needed/Approve 

Contracts. 75% of funds obligated.   
Feb. 24, 2012

100% of funds obligated Mar. 9, 2012


